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Funding 
Project 
Number

Company Project Name Total Cost ($M) Region Project Type

C084316 5360 - Narragansett Electric Co  332 ACR Comp 4,110                      NE Line

C082055 5360 - Narragansett Electric Co  Canonicus Switch Yard 115kV Asset Repalcement 710                         NE Sub

C084321 5360 - Narragansett Electric Co  347 ACR Comp 4,110                      NE Line

C084305 5360 - Narragansett Electric Co  Kenyon Substation Asset Replacement 2,120                      NE Sub

C085513 5360 - Narragansett Electric Co  Sockanosett Sub Asset Replacements 840                         NE Sub

C079856 5360 - Narragansett Electric Co  Staples 112 Substation Monitoring IEC61850 5,000                      NE Sub

C079869 5360 - Narragansett Electric Co  West Farnum Sub - IEC61850 Distribution Relays SEMA RI 
Substation Monitoring 

5,040                      NE Sub

C084326 5360 - Narragansett Electric Co  1870 ACR Line Wise 4,110                      NE Line

C084296 5360 - Narragansett Electric Co  Phillipsdale Asset Replacements 6,120                      NE Sub

C084323 5360 - Narragansett Electric Co  T172 ACR 4,030                      NE Line

C079852 5360 - Narragansett Electric Co  Substation Monitoring Sherman Farm Rd 114 5,010                      NE Sub

C085340 5360 - Narragansett Electric Co  West Cranston Sub XFMR Replacement 2,550                      NE Sub

TBD 5360 - Narragansett Electric Co  Admiral Sub XFMR Replacement 2,230                      NE Sub

TBD 5360 - Narragansett Electric Co  Wood River 85 Substation Monitoring IEC61850 1,330                      NE Sub

TBD 5360 - Narragansett Electric Co  Washington Sub  XFMR/GCB/EM relays IEC61850 3,530                      NE Sub

TBD 5360 - Narragansett Electric Co  Bellows Falls IEC61850 2,020                      NE Sub

TBD 5360 - Narragansett Electric Co  Drumrock Sub GCBs 1,530                      NE Sub

TBD 5360 - Narragansett Electric Co  Gate II Sub 69kV OCBs 2,020                      NE Sub

TBD 5360 - Narragansett Electric Co  Dexter Sub Asset Replacement 1,430                      NE Sub

TBD 5360 - Narragansett Electric Co  Point St Sub Asset Replacement 970                         NE Sub

TBD 5360 - Narragansett Electric Co  359 ACR 4,100                      NE Line

TBD 5360 - Narragansett Electric Co  328 ACR 4,100                      NE Line

TBD 5360 - Narragansett Electric Co  3361 ACR 4,100                      NE Line

TBD 5360 - Narragansett Electric Co  341 ACR 4,100                      NE Line
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Gate A Milestone Gate A FY Gate B Milestone Gate B FY Kick off Meeting
Technical Scope 

Document
Gate C

Engineering Design 
Complete

6/29/2020 2021 10/31/2020 2021 12/30/2020 3/25/2022 6/23/2022 6/18/2023

7/30/2020 2021 10/31/2020 2021 12/30/2020 3/25/2022 6/23/2022 6/18/2023

6/29/2020 2021 11/30/2020 2021 1/29/2021 4/24/2022 7/23/2022 7/18/2023

6/30/2020 2021 11/30/2020 2021 1/29/2021 4/24/2022 7/23/2022 7/18/2023

7/31/2020 2021 1/31/2021 2021 4/1/2021 6/25/2022 9/23/2022 9/18/2023

8/31/2020 2021 12/31/2020 2021 3/1/2021 5/25/2022 8/23/2022 8/18/2023

8/31/2020 2021 12/31/2020 2021 3/1/2021 5/25/2022 8/23/2022 8/18/2023

9/29/2020 2021 1/31/2021 2021 4/1/2021 6/25/2022 9/23/2022 9/18/2023

9/30/2020 2021 1/31/2021 2021 4/1/2021 6/25/2022 9/23/2022 9/18/2023

11/29/2020 2021 3/31/2021 2021 5/30/2021 8/23/2022 11/21/2022 11/16/2023

12/31/2020 2021 3/31/2021 2021 5/30/2021 8/23/2022 11/21/2022 11/16/2023

7/30/2021 2022 12/27/2021 2022 2/25/2022 5/21/2023 8/19/2023 8/13/2024

10/31/2021 2022 3/30/2022 2022 5/29/2022 8/22/2023 11/20/2023 11/14/2024

11/30/2021 2022 4/29/2022 2023 6/28/2022 9/21/2023 12/20/2023 12/14/2024

7/30/2022 2023 12/27/2022 2023 2/25/2023 5/20/2024 8/18/2024 8/13/2025

8/30/2022 2023 1/27/2023 2023 3/28/2023 6/20/2024 9/18/2024 9/13/2025

9/30/2022 2023 2/27/2023 2023 4/28/2023 7/21/2024 10/19/2024 10/14/2025

10/30/2022 2023 3/29/2023 2023 5/28/2023 8/20/2024 11/18/2024 11/13/2025

11/30/2023 2024 5/28/2024 2025 7/27/2024 10/20/2025 1/18/2026 1/13/2027

10/31/2024 2025 4/29/2025 2026 6/28/2025 9/21/2026 12/20/2026 12/15/2027

8/31/2024 2025 2/27/2025 2025 4/28/2025 7/22/2026 10/20/2026 10/15/2027

9/30/2024 2025 3/29/2025 2025 5/28/2025 8/21/2026 11/19/2026 11/14/2027

10/31/2024 2025 4/29/2025 2026 6/28/2025 9/21/2026 12/20/2026 12/15/2027

12/31/2024 2025 6/29/2025 2026 8/28/2025 11/21/2026 2/19/2027 2/14/2028
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Gate C1 Construction Start Ready for Load Gate D Project Close Scope 
FY21 CapEx 
TAMP Fcst

FY22 
CapEx 
TAMP 
Fcst

FY23 
CapEx 
TAMP 
Fcst

12/15/2023 1/14/2024 11/4/2025 5/3/2026 8/31/2026 130                     80               210             

12/15/2023 1/14/2024 11/4/2025 5/3/2026 8/31/2026 60                       440             210             

1/14/2024 2/13/2024 12/4/2025 6/2/2026 9/30/2026 130                     80               210             

1/14/2024 2/13/2024 12/4/2025 6/2/2026 9/30/2026 140                     140             660             

3/16/2024 4/15/2024 2/4/2026 8/3/2026 12/1/2026 30                       60               50               

2/14/2024 3/15/2024 1/4/2026 7/3/2026 10/31/2026 120                     450             2,240          

2/14/2024 3/15/2024 1/4/2026 7/3/2026 10/31/2026 110                     270             710             

3/16/2024 4/15/2024 2/4/2026 8/3/2026 12/1/2026 130                     80               210             

3/16/2024 4/15/2024 2/4/2026 8/3/2026 12/1/2026 110                     60               340             

5/14/2024 6/13/2024 4/4/2026 10/1/2026 1/29/2027 130             210             

5/14/2024 6/13/2024 4/4/2026 10/1/2026 1/29/2027 10                       120             450             

2/9/2025 3/11/2025 12/31/2026 6/29/2027 10/27/2027 90               250             

5/13/2025 6/12/2025 4/3/2027 9/30/2027 1/28/2028 60               160             

6/12/2025 7/12/2025 5/3/2027 10/30/2027 2/27/2028 50               

2/9/2026 3/11/2026 12/31/2027 6/28/2028 10/26/2028

3/12/2026 4/11/2026 1/31/2028 7/29/2028 11/26/2028

4/12/2026 5/12/2026 3/2/2028 8/29/2028 12/27/2028

5/12/2026 6/11/2026 4/1/2028 9/28/2028 1/26/2029

7/12/2027 8/11/2027 6/1/2029 11/28/2029 3/28/2030

6/12/2028 7/12/2028 5/3/2030 10/30/2030 2/27/2031

4/12/2028 5/12/2028 3/3/2030 8/30/2030 12/28/2030

5/12/2028 6/11/2028 4/2/2030 9/29/2030 1/27/2031

6/12/2028 7/12/2028 5/3/2030 10/30/2030 2/27/2031

8/12/2028 9/11/2028 7/3/2030 12/30/2030 4/29/2031
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FY24 
CapEx 
TAMP 
Fcst

FY25 
CapEx 
TAMP 
Fcst

FY26 
CapEx 
TAMP 
Fcst

FY27 
CapEx 
TAMP 
Fcst

FY28 
CapEx 
TAMP 
Fcst

FY 29 
CapEx 
TAMP 
Fcst

FY 30 
CapEx 
TAMP 
Fcst

Complexity

1,750          1,940          -              Complex

-              Complex

1,750          1,940          -              Complex

830             350             -              Complex

290             390             20               Complex

2,190          -              Complex

3,130          820             -              Complex

1,750          1,940          -              Complex

2,350          3,150          110             Complex

1,750          1,940          -              Complex

2,240          2,190          -              -              Non-Complex

480             1,000          730             -              -              Complex

790             910             310             -              Complex

70               80               780             350             Complex

30               60               210             1,530          1,700          -              Complex

40               70               120             1,040          750             Complex

30               60               90               640             710             -              Complex

40               70               120             1,040          750             -              Complex

110             120             80               650             470             Complex

100             120             50               370             330             Complex

160             150             480             1,650          1,660          Complex

160             150             480             1,650          1,660          Complex

160             150             480             1,650          1,660          Complex

160             150             480             1,650          1,660          Complex


